
 

 

Town of Ashby, Massachusetts 

 

 

Public Safety Building Committee Meeting                                   December 19, 2017  

Start 6:00pm 

Attending:  Mark Haines, Kathy Panagiotes, Lillian Whitney, Fred Alden, Mike Bussell, Mike 

Reggio 

  

Minutes from Nov. 21 reviewed/accepted 

No meeting December 5 

 

 

Discussion points: 

 Current elevation and floor plans available to team for review  

o McMillan suggests consolidating training room and function rooms 

 Research team did not really see value of change but is open to idea 

o Septic and well needs further review for compliance 

 Research team has almost come to the end of its work 

 Team is hopeful for a benefactor to come forward 

o A foundation would be created; building is completed and leased back to town 

o One member will take a set of plans to someone with hope to build and lease 

 This type of construction would not need to build at “prevailing wage”. 

Therefore a great deal of money, perhaps half the cost, could be saved. 

 BOS would be asked to enter into a multi-year contract if approved by the 

voters at Town Meeting 

 

 

Adjourned: 7pm                                       Next meeting:   January 16  

        No Meeting January 2 

 

Meetings held on the 1
st
 and 3

rd
 Tuesday of the month; 6p to 7:15 in the Town Hall, BOS Room 

 

Respectfully submitted,  

Kathy Panagiotes 

 


